Welcome!

Kathy Caswell - Faithful+Gould
Diane Wolfe - Management Specialty Services, Inc.
Agenda

8:15  Registration & Networking

8:45  Commencement

9:00  Getting It Right From the Start  
      Diane Pierson, Port of Long Beach

9:30  Systematizing Processes & Procedures  
      Jacob Williams, L. A. Co. Dept. of Public Works

10:00  Technology & Reporting  
       Richard Tregaskas, Faithful+Gould

10:30  Break & Networking  (15 Min )

10:45  Owners Panel - Lessons Learned  
       Moderator: Subodh Kumar  
       Julie Owen, LA Metro  
       Diane Pierson, Port of Long Beach  
       Gary Barras, Salt River Project  
       Jacob Williams, L. A. Co. Dept. of Public Works

11:50  Assuring Successful Hand Offs  
       Gary Barras, Salt River Project

Noon  Break for Lunch (1 Hour )  Café on site

1:00  Schedule Issues  
      Rafael Martin, Vanir Construction Management

1:30  Project Controls vs. Finance  
      Sonny Sicat, Faithful+Gould

2:00  Break & Networking  (15 Min )

2:15  Quality Control & Safety  
      Ed Aschoff, Dansure Incorporated

2:45  Pulling It All Together  
      Deba Mohapatra

3:15  Legal Issues: Why Get It Together?  
      Mark Stapke, Eisner Jaffe Gorry Chapman & Ross

3:45  Closing Remarks & information
Welcome to the SUMMIT

Larry Eisenberg
Agenda & Speaker Bios are in your printed program

Diane Pierson - Port of Long Beach
Getting It Right From the Start

Andy Wiktorowicz - Western Council Executive Director
Integration of Roles and Responsibilities

Implementation Strategy
Roll-out Plan

- Implement in phases based on priorities
- Ensure durable sponsorship – at the start, during and at the end
- Have strategies to enforce new behavior
- Identify the right number of change agents with the right skills set
- Ensure all-way communication – not just top down
- Roll out early – build readiness for the change before implementation
Systematizing Processes and Procedures
Jacob Williams and David Howard
L. A. County Department of Public Works
OWNERS PANEL

L to R  Gary Barras - Salt River Project; Julie Owen - LA Metro; Subodh Kumar - CFM Group, Inc.; Jacob Williams LA Co. DPW; Diane Pierson - Port of Long Beach
ASSURING SUCCESSFUL HAND OFFS
Rafael Martin - Vanir Construction Management, Inc.
SCHEDULE ISSUES

Sonny Sicat - Faithful+Gould
PROJECT CONTROLS VS. FINANCE

Ed Aschoff - Dansure Incorporated
QUALITY CONTROL & SAFETY

Deba Mohapatra
PULLING IT ALL TOGETHER
LEGAL ISSUES: Why Get It Together?